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Chief, Planning ani Review Staff, OER 14 Decexber 1957

THRU : Chief, Industrial Division, CORR
Acting Chief, Flectrical Equipment Branch, ORR

Status of Program Report, November Program Review

1. Attachment 1 of this memorandum provides a detailed listing
of wnooepleted FY-57 and FT-58 Branch projects, as requested by the
Deputy Chief, Econamic Research, memoranium latel 3 October 1957,

There sye two significant lepartures from the program review coniucted
in August 1957 ani reportel in memorania to on/t, 22 August 1957 and
i Septesber 1957, FProject 36,905, "Prices, Cosis and labor Froiuc-
tivity in the Soviet-Bloc Tlectrotechnical Industyy", has been further
dslayed owing to the reassignment of the project to another analyst.
Project 36,904, "The Radar Industry of the USSP, has been completed
by the analyst but 1s still under editorial review in the Branch, 4
dslay in transmittal of this projest has been made necessary by the
abgence of the Branch Chief during latter October and early November,
Both projects have béen delayed uniil 1 Pebruary 1953, the present target
date for submimsion to St/FR, -

2, Attachment 2 contains a brief statement of Branch time
distribution for the finmal six months of FI-53, The project research
time was taken from the detalled listing in Attachment 1. Az indiecated,
five hmirel hours of uncommitted research time was Aistributed between
proposed new prejeets and an allowance for fubture unscheduled worke.
Projeet proposal memoranda are being prepared for two mew projects,
#Peapds in the Elestronics Industry of Comymnist China®, and "ihe Hffects
of Decentyalization of the Soviet Electronics Industry®.

3¢ An informal staff stuly has been wnlerway in the Branch to
dstermine the most profitable research lines to be followed in the
future, and to omtline the scope and objectives of the research in
dstailed terme, This stuly is focuded on seweral substantive problems
which are congsideied appropriate for reappraisal in light of the general
Brepsh yeview of past research, These problems have been assigned to
individual analysts for examination, and papers have been prepared by
thems These papers are now in the hands of the Branch Chief for incorp-
m into a cohesive statement of Branch objectives for the remainier

ks One of the problems investigated was a review of the nethods
used in the Branch for estimating electronies production as a function
of slactyonic corponents, principally tubes. The sources ani methods
available for estimating industrial requirements for slectronic prolucts
are also being reviewed, The review of I/ZE estimates and estimating
protedures on military electronics is progressing as the first step in
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BUBJECTY Status of Program Report, November Program Review

he preparetion of contributions to 30,1805 (Military Expenditures),
thfmpn?%kir Nefense NIE), and 10,1806 (Soviet Capabilities and Courses
of Action).

. This review program is intented to provide a basis for
mar?;ag s oonsistent end thorough approach te the follewing five
or Soviet papers unler preparation during the yempining part of
8s 30,1804, Alr Defense XIE,

by 10,1806, Soviet Capabilities and Probable Courses of
" Agtion throngh 1963,

o 51805, Soviet Military Txpenlitures.
é.; 36,1935 (FR), Trends in the Electronics Industry of ft.he

USSR,
e 16500 (W), Metholology for Estimting Flestrenies "
Production.
25X1A%9a
Attachments: 2

1, Iisting of Uncompleted I/EE Research
?Néﬁeta, F‘I"“S? and ﬂ»’}&. v
2, 1/EE Time Distribution, 1 Jan 58 - 30 Jun 584
25X1A9a

oun/o/1/zs R <=/ 3697 (16 Dec 57)
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